



Harriman Utility Board
 P.O Box 434
 Harriman, Tennessee 37748
 Frankie Davis: Manager of
 Gas/Water/Sewer Operations
 865-882-3242 e 227
 Fax: 865-882-5127
 fdavis@hub-tn.com

Project: TVA Gas + Water Removal
 Location: Lakeshore Dr.
 Date: 10-3-11
 By: Mike Taylor
 Sheet # 5 of 72

Notes:

Crew: Taylor, Billy, Harmon

Location	Time	Material	Crew
119 Lakeshore Dr. (House)	1.5 Hr.	1- 3/4" Lyco Plug 20.36 1- 1" Brass Cap 3.17	3- Men 1- Backhoe 1- Service Truck
119 Lakeshore Dr. (Garage)	1 Hr.	1- 1" Brass Cap 3.17	↓ ↓
Totals	2.5 Hrs.	1- 3/4" Lyco Plug 2- 1" Brass Caps	3- Men 1- Backhoe 1- Service Truck

Daily Notes:

A series of horizontal lines for writing, with three binder holes on the right side.