



Harriman Utility Board
P.O Box 434
Harriman, Tennessee 37748
Gas, Water and Sewer
Manager of G/W/S: Frankie Davis
865-882-3242 .e 227
Fax: 865-882-5127
fdavis@hub-tn.com

Project: TVA Gas + Water Removal!
Location: _____
Date: _____
By: Mike Taylor
Sheet # Cover Sheet of _____


Notes:

72 total pages not counting cover sheet

Sections A-5

TVA Gas + Water Removal Project


1-10-12





Harriman Utility Board
 P.O Box 434
 Harriman, Tennessee 37748
 Frankie Davis: Manager of
 Gas/Water/Sewer Operations
 865-882-3242 ext 227
 Fax: 865-882-5127
 fdavis@hub-tn.com

Project: TVA Gas + Water Removal

Location: _____

Date: _____

By: Mike Jaylon

Sheet # R of 72

Notes:

Total Parts List

3/4" Lyco Plug		34	# 30.36
1" Lyco Plug		5	# 26.43
3/4" x 3" Clamp		5	# 13.23
1 1/4" Brass Cap		1	# 4.26
1" Brass Cap		32	# 3.17
3/4" x 1 1/4" Bell		1	# 7.90
3/4" Plug		1	# 1.97
2" Galv. Male Adpt.		1	# 16.38
2" Brass Cap		1	# 10.91
6" x 7 1/2" Full Circle Band		1	# 74.16
3' Piece of Angle Iron		1	
Crusher Run		1 Truck Load	Crusher Run
Patch Mix		2 Scoops	

Daily Notes:

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3

2 3



Harriman Utility Board
P.O Box 434
Harriman, Tennessee 37748
Gas, Water and Sewer
Manager of G/W/S: Frankie Davis
865-882-3242 .e 227
Fax: 865-882-5127
fdavis@hub-tn.com

Project: TVA Gas + Water Removal
Location: _____
Date: _____
By: Mike Taylor
Sheet # 5 of 72

Notes:

Labor Hours.

	<u>Regular Hrs.</u>	<u>Over Time Hrs.</u>
Taylor	33 Hr.	22 Hr.
M. Reed	18 Hr.	6 Hr.
Clark	26.5 Hr.	13 Hr.
Donnie	17.5 Hr.	17 Hr.
Hawn	0 Hr.	3.5 Hr.
Billy	17 Hr.	14 Hr.
Coffey	6.5 Hr.	12 Hr.
Souther	8 Hr.	12 Hr.
Harmon	7.5 Hr.	7.5 Hr.
Tim	0 Hr.	7.5 Hr.
Toby	1 Hr.	3 Hr.
Totals	135 Hrs.	117.5 Hrs.

